COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMMARY 14: 40: 00
CONTI D: C22150 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 22150- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0  DAYS TIME ALLOW 30 WORK DAYS
I TS FI BER | NSTALLATI ONS FOR HQ PERCENT TI ME: 6.67 ORI G TI NE ALLOW 30 WORK DAYS
PROQJECT NO | TSSV02- 003
I TS FI BER | NSTALLATI ONS FOR HQ
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER PUEBLO
EL PASO
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 03/ 02/ 2018 DATE TI ME STARTED 12/29/2017
2875 AKERS DRI VE DATE LET 11/ 30/ 2017 DATE WORK BEGAN  01/08/2017
DATE AWARDED 12/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 12/29/ 2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 300, 705. 50 PARTI Cl PATI NG $ 107, 773. 54 $ 9, 050. 00
AWARD PRQIECT AMT: $ 242,899. 50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 84% TOTAL EARNI NGS 107, 773. 54 9, 050. 00
FUNDS AVAI LABLE: $ 192, 931. 96 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 107, 773. 54 9, 050. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,017.21 -271.50
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 104, 756. 33 8,778.50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 104, 756. 33 8,778.50
OTHER ADJUSTNMENTS 0. 00 0.00
PAYENT DE :;; 777777 8,778.50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00827

203- 01597

208- 00002

208- 00035

208- 00046

208- 00053

208- 00106

208- 00207

212- 00006

212-00032

ROADWAY

C22150
22150-BI D
| TSSW2- 003
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Renoval of Pull Box
Pot hol i ng

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Sweepi ng (Sedi ment

Renoval )

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
14. 000
5%
105. 00000
10. 000
EACH
250. 00000
100. 000
HOUR
180. 00000
800. 000
LF
6. 50000
232. 000
LF
6. 00000
3. 000
EACH
500. 00000
13. 000
EACH
100. 00000
12. 000
HOUR
100. 00000
5. 000
DAY
400. 00000
0.380
ACRE
2, 375. 00000
0. 380
ACRE

2,375. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0.170
0.170

0. 000
0.170
0.170
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400

403

403

.00

.00

.00

.00

.00

.00

.00

.00

14:40: 00

AMOUNT

1, 470

7,200

288.

300

800

403

403

00

.00

00

.00

00

.00

00

.00

00

75

75



CONTI D

ROADWAY

CAT NO0200

0060 214-00000

0065 216-00201

0070 604-39050

0075 607-11525

0080 608-00000

0085 612-00260

0090 613-00206

0095 613-07000

0100 613-07023

0105 613-07040

0110 613-07195

C22150
22150-BID
| TSSW2- 003
| TEM
DESCRI PTI ON

Landscape Mai ntenance

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Manhol e (Traffic Managenment System)

Fence (Plastic)

Concrete Sidewal k

Location Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit (Bored)

Pul| Box (Special) (30"x48"x48")

Pul | Box (24"x36"x24")

Pul | Box (30"x48"x24")

Proof Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
1, 500. 00000
1, 800. 000
sy
4. 50000
1. 000
EACH
6, 000. 00000
850. 000
LF
4. 00000
14. 000
sy
105. 00000
7. 000
EACH
150. 00000
8, 380. 000
LF
6. 40000
1. 000
EACH
2, 089. 50000
14. 000
EACH
1, 350. 00000
2.000
EACH
1, 658. 50000
3, 560. 000
LF

0. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
815. 000
815. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

0. 000
4. 000
4.000

6, 220. 000
0. 000
6, 220. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3, 667

600

.00

50

.00

.00

.00

00

.00

.00

.00

.00

.00

14:40: 00

AMOUNT

3,667

6, 000

1, 470

600

39, 808

5, 400

.00

50

00

.00

00

00

00

.00

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 614-70024

0120

614-70030

0125

614-87010

0130

614-87144

0135

614- 87350

0140

614- 87496

0145

625- 00001

0150

626- 00000

0155

630- 00000

0160

630- 00012

0165 630-80341

C22150
22150-BID
| TSSW2- 003
| TEM
DESCRI PTI ON

1310nm SFP Optic Mdul e

At t enuat or

Opti cal

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Pane

(144 Fiber)

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (96 Strands)

Construction Surveying (Hourly)

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

Management

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
695. 00000
8. 000
EACH
80. 00000
50. 000
LF
14. 90000
2.000
EACH
1, 400. 00000
1. 000
LS
2, 950. 00000
9, 390. 000
LF
1. 90000
20. 000
HOUR
150. 00000
1. 000
LS
12, 000. 00000
450. 000
HOUR
32. 20000
50. 000
DAY
725. 00000
12. 000
EACH

40. 00000

QrY TH'S PERI OD
QTY TO DATE

3,994
. 000
3,994

13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 600
. 000
. 600

. 000
. 000
. 000

000

. 000
16.

000

. 000
. 000
. 000
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1, 400

2,175

.00

.00

.00

00

.00

.00

.00

.00

.00

00

.00

14:40: 00

AMOUNT

1,400

7,588

7,200

11, 600

40

.00

.00

.00

00

.00

60

.00

00

.00

00

00



CONTI D: C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22150-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: | TSSVW02- 003 ESTI MATE NO 0002 14: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 13. 000
EACH 0. 000 0.00
42.00000 13. 000 546. 00
0175 630-80343 *Construction Traffic Sign (Panel Size Q) 12. 000 6. 000
EACH 0. 000 0. 00
42.00000 6. 000 252.00
0180 630-80350 *Vertical Panel 30. 000 9. 500
EACH 0. 000 0.00
12. 00000 9. 500 114. 00
0185 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 000 0. 00
950. 00000 0.500 475. 00
0190 630-80359 *Portabl e Message Sign Panel 5. 000 0. 000
DAY 0. 000 0.00
150. 00000 0. 000 0. 00
0195 630-80360  *Drum Channel i zi ng Devi ce 60. 000 18. 000
EACH 0. 000 0. 00
15. 00000 18. 000 270. 00
0200 630-80380 *Traffic Cone 60. 000 30. 000
EACH 0. 000 0. 00
5. 50000 30. 000 165. 00
0205 630-85041 *Mobi | e Attenuator 5. 000 4.000
DAY 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0210 700-70010 F/ A Mnor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70014 F/ A Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22150-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: | TSSVW02- 003 ESTI MATE NO 0002 14: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70230 F/ A Communi cati on Lines 10, 000. 000 7,911. 940
FA 0. 000 0. 00
1. 00000 7,911. 940 7,911.94
0235 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 300,705.50 % 9,050.00 % 107,773.54

PROJECT TOTAL CURRENT AMI $ 300, 705.50 $ 9,050.00% 107,773.54



